
  Gateway Project: Two-Week Look Ahead Schedule 

 

Project Williams Rd Gateway 
Period Begin 3/17/2024 
Period End 4/6/2024 

 
 
 

 Curb/ 
Sidewalk 

Storm 
Drainage 

Asphalt 
Work Concrete Other 

Sun 3/17      
Mon 3/18     X 
Tue 3/19     X 
Wed 3/20    X X 
Thu 3/21     X 
Fri 3/22   X  X 
Sat 3/23   X X X 
Sun 3/24      
Mon 3/25     X 
Tue 3/26     X 
Wed 3/27     X 
Thu 3/28     X 
Fri 3/29     X 
Sat 3/30      
Sun 3/31      
Mon 4/1     X 
Tue 4/2     X 
Wed 4/3     X 
Thu 4/4     X 
Fri 4/5     X 
Sat 4/6      

 
 

H Holiday 
N Night Shift 
P Concrete Pour 
T Testing 
X Work Day 
 Weekend 


